DELTA SHIPYARDS

WEEKLY PROJECT SUMMARY

Activities Conducted from October 6 through October 12, 2012

e Began compiling and review of site Contour Maps
e Compiled Data Tables for comparison to LA RECAP and EPA Region 6 Industrial screening levels.

Issues Encountered:

e Noissues this week

Action Items for Week Ending October 19, 2012

e Contact ERT to discuss removal/stabilization options for site waste
e Formulate action items and data required for removal/stabilization options
e Determine Treatability study requirements
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